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L’esperienza nello sviluppo di asset complessi nel retail real estate ci conferma che la 
progettazione integrata è fondamentale per raggiungere gli obiettivi di tempi, costi e 
qualità. In passato, il rapporto tra committenti e progettisti era frammentato, con fasi se-
parate e scarso dialogo, generando ritardi, incomprensioni e costi aggiuntivi.
Oggi, l’integrazione progettuale favorisce una collaborazione sinergica tra architetti, 
strutturisti, impiantisti, esperti antincendio, esperti di sostenibilità e rappresentanti della 
committenza fin dalle prime fasi. Questo consente di condividere obiettivi, anticipare 
criticità e ridurre modifiche in corso d’opera, facilitando scelte strategiche anche per la 
manutenzione futura.
Un processo integrato porta a un prodotto finale di qualità superiore, rispondente al mer-
cato e ai requisiti di sostenibilità, con controllo rigoroso di costi e tempi. Investire in que-
sto approccio significa aumentare efficienza e valore dell’intero progetto immobiliare.

SERVE UN PROCESSO 
INTEGRATO PER UN 
PRODOTTO DI QUALITÀ 
SUPERIORE
Massimo De Togni, Head of Building Department di Promos

Massimo De Togni Promos

https://www.ilqi.it/search?search-company-profile=&search-manager-profile=428976&search-topic=&search-geographical-area=&search-resource-type=&search-term=
https://www.ilqi.it/search?search-company-profile=15106&search-manager-profile=&search-topic=&search-geographical-area=&search-resource-type=&search-term=

